

Project Plan: Academic Asia - Phase 1 (Task List)

Milestone 1: System Discovery & Architecture Design (Weeks 1-2)

Goal: To gain a comprehensive understanding of the existing AAS by analyzing all manuals and data structures, and to design a robust and scalable technical architecture for the new cloud-based system.

Task ID	Description
M1.1.1	Establish secure VPN access to the live AAS system.
M1.1.2	Set up the Supabase project.
M1.1.3	Initialize the Git repository and project structure.
M1.1.4	Create and document a Docker-based local development environment.
M1.2.1	Create a comprehensive data dictionary mapping all entities and fields.
M1.2.2	Design the new normalized PostgreSQL schema in Supabase.
M1.3.1	Define and document initial Row Level Security (RLS) policies.
M1.3.2	Develop foundational Python scripts for data extraction and cleaning.

Milestone 2: Data Migration & Foundational Backend (Weeks 3-4)

Goal: To securely migrate all data from the legacy AAS to the new Supabase database and to build the core backend logic, including authentication and role-based access control, that will power the entire application.

Task ID	Description
M2.1.1	Execute the secure extraction of all data from the legacy AAS database.

M2.1.2	Run and refine the cleaning and validation scripts on the full dataset.
M2.1.3	Import the cleaned data into the production Supabase database.
M2.2.1	Implement the core user authentication system.
M2.2.2	Build the backend logic for role-based access control.
M2.2.3	Build CRUD API operations for Students and Schools.

Milestone 3: Core Web App - Student Management (Weeks 5-6)

Goal: To develop the primary user-facing interface for viewing, searching, creating, and managing student data, effectively replacing the core functionality of the old AAS student module.

Task ID	Description
M3.1	Develop the main application layout and protected route system.
M3.2	Build the dynamic Student Dashboard page with search and filters.
M3.3	Create the multi-tabbed "Student Profile" page.
M3.4	Implement the "Create New Student" and "Edit Student" forms.

Milestone 4: School & Application Management (Weeks 7-8)

Goal: To digitize the processes for managing the school database and tracking individual student school applications, creating a clear link between students and the institutions they are applying to.

Task ID	Description
M4.1	Build the "School Database" module.

M4.2	Implement the tabbed interface within the School Profile.
M4.3	Develop the backend logic to link Students, Schools, and Applications.
M4.4	Create the UI component for managing a student's school applications.
M4.5	Set up a basic email notification system for application status changes.

Milestone 5: Visa Application Management (Week 9)

Goal: To build a dedicated module for tracking the complex student visa application process, ensuring all required documents, statuses, and dates are captured accurately as per the manual.

Task ID	Description
M5.1	Design and implement the database schema extension for Visa Management.
M5.2	Build the "Visa" tab within the Student Profile page.
M5.3	Implement the backend logic for visa application data.
M5.4	Integrate document upload functionality specifically for visa documents.

Milestone 6: Event, Exam & Booking Scheduler (Weeks 10-11)

Goal: To replicate and modernize all scheduling functionalities of the AAS, including daily bookings, large-scale event management (Expos, Interviews), and the online registration workflow.

Task ID	Description
M6.1	Integrate and configure the FullCalendar library.
M6.2	Develop the "Make New Booking" feature.

M6.3	Build the "Event Management" module (for Expos, Interviews).
M6.4	Implement the full "Online Registration" workflow.
M6.5	Develop the "Notice Setting" feature.

Milestone 7: Document Management & PDF Generation (Week 12)

Goal: To centralize all file handling by creating a unified document management system and to add value by enabling the automated generation of summary PDF documents.

Task ID	Description
M7.1	Build a centralized "Document Management" section.
M7.2	Replicate the "Upload exam papers" workflow in the School Profile.
M7.3	Develop a server-side function to generate a PDF "Student Summary".
M7.4	Create a button in the UI to trigger the PDF generation.

Milestone 8: Testing, Deployment & Training (Weeks 13-14)

Goal: To ensure the application is bug-free, stable, and secure before deploying it to the live production environment, and to ensure all users are trained and confident in using the new system.

Task ID	Description
M8.1.1	Conduct thorough end-to-end testing of all critical user workflows.
M8.1.2	Organize and support User Acceptance Testing (UAT) sessions.
M8.2.1	Implement critical bug fixes and refinements

	from UAT feedback.
M8.2.2	Configure the production environments on Vercel and Supabase.
M8.2.3	Execute the final, full deployment to the live environment.
M8.2.4	Create comprehensive user training manuals and technical documentation.
M8.3.1	Conduct final training sessions.